
Project Development Process

Utility Relocation, Right of Way Coordination, 
and Permit Approvals
Right of Way Acquisition

Utility Relocation Coordination
Permit Approvals

Fall 2028

Final Design, Right of Way Determination, and 
Permit Applications

Final Design of Improvements 
Identification of Property Impacts 

Utility Conflict Identification
Permit Applications

Completion 
Anticipated 
Spring 2028

We are
herePublic WorkshopSummer 

2026

ESCALON-BELLOTA ROAD BRIDGE OVER 
MORMON SLOUGH REPLACEMENT PROJECT

Advertise Project for Construction Fall 2028

Preliminary Engineering
Environmental Studies and Clearance

Surveys
Hydrology/ Hydraulics Study
Geotechnical Investigations

Utility Verification 
Preliminary Improvements Layout

Project InitiationMarch 2022

Construction 
Phase 1 – Construct New Bridge – 2029 Season

Phase 2 – Remove Existing Bridge – 2030 Season

Spring 2029-
2030 
(Two Seasons)

Completion 
Anticipated 
Fall 2026


