



SAN JOAQUIN
 COUNTY
Greatness grows here.



Department of Public Works

Fritz Buchman, Director

Alex Chetley, Deputy Director - Development

Kristi Rhea, Deputy Director - Administration

David Tolliver, Deputy Director - Operations

Najee Zarif, Deputy Director - Engineering

May 11, 2026

REQUEST FOR PROPOSALS – SJCDPW-RFP-26-1A

SUBJECT: DESIGN ENGINEERING SERVICES FOR THE BLOSSOM ROAD BRIDGE 29C-116 AND ELLIOT ROAD BRIDGE 29C-249 SCOUR MITIGATION PROJECTS - – ADDENDUM No. 1

Addendum No. 1 provides changes to Section 8.1 of Section 8 - **CONSULTANT SELECTION PROCESS** of Request for Proposals - SJCDPW-RFP-26-1A. Information shown on the enclosed form is essential for consultants responding to SJCDPW-RFP-26-1A.

Please verify that you have considered contents of the Addendum No. 1 by signing and including the enclosed form with your submittal, due no later than 4:00 p.m. on Monday, June 1, 2026.

Sincerely,

NHAN TRAN
 Management Analyst II

Z:\CONSULTANTS\BRIDGE ENGINEERING\Blossom and Elliot\2nd Attempt\Addendum No. 1.doc

Attachment

REQUEST FOR PROPOSALS - SJCDPW-RFP-26-1A
ADDENDUM No. 1 – May 11, 2026

8.1 Consultant Selection Schedule: SJCDPW will follow the Consultant selection schedule listed below, but reserves the right to modify the schedule in any manner necessary to serve the best interests of SJCDPW:

Request for Proposals Released.. Monday, April 20, 2026
Written Questions Submitted by.....Thursday, May 7, 2026
Release Response to Written Questions.....Monday, May 11, 2026
Technical Proposals Due.....~~Monday, May 18, 2026, by 4:00 PM~~
Monday, June 1, 2026 by 4:00 PM
Notification/Scheduling Oral Interviews.....~~Friday, May 29, 2026~~ Friday, June 12, 2026
Consultants Oral Interviews.....Thursday, ~~June 4, 2026~~ June 18, 2026
Consultant Notification, Selection/Ranking..... Friday, ~~June 5, 2026~~ June 19, 2026
Highest Ranked's Cost ProposalWednesday, ~~June 10, 2026~~, June 24, 2026 by 12:00 pm
Negotiation with Highest Ranked Consultant...~~Thursday, June 18, 2026~~
~~Wednesday, July 1, 2026~~
Conclude Agreement Negotiations.....Wednesday, ~~July 1, 2026~~ July 15, 2026
Board of Supervisors Execute Agreement.....Tuesday, September 1, 2026
Notice to Proceed.....Wednesday, September 2, 2026
Consultant Starts Work-First Full Week.....Monday, September 7, 2026

Signed _____ Date: _____
Name _____ Title _____
Consulting Firm _____