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 COUNTY OF SAN JOAQUIN 
DEPARTMENT OF PUBLIC WORKS 

 
CONSTRUCTION MANAGEMENT SERVICES FOR THE REPLACEMENT OF 

BUCKMAN ROAD BRIDGE NO. 29C-307 (BRLO-5929(241)) AND 29C-227 (BRLO-5929(245)) 
SJCDPW-RFP-25-10 

 
1.0 INTRODUCTION 
 
The San Joaquin County Department of Public Works (SJCDPW) requests technical proposals from 
qualified construction management (CM) firms to undertake, perform, and complete the tasks outlined in 
the Request for Proposals – SJCDPW-RFP-25-10. The selected CM firm will perform professional and 
technical engineering services for the REPLACEMENT OF BUCKMAN ROAD BRIDGE NOS. 29C-307 
(BRLO-5929(241)) AND 29C-227 (BRLO-5929(245)) (PROJECT). 
  
The selected CM firm will be the highest-ranking firm that has successfully negotiated the terms for the 
award of a consultant services agreement. The selected CM firm/team will be requested to enter into a 
consultant services agreement with San Joaquin County (County). All work shall comply with the County 
Policies, the Local Assistance Procedure Manual (LAPM), and the most recent guidelines for the Federal 
Highway Bridge Program (HBP). 
 
The requested professional construction management services shall include, but are not limited to: 
constructability review, contract administration, part-time resident engineering, full-time construction 
inspection, stakeholder coordination, quality assurance, materials sampling and testing, and 
maintenance of project records for the PROJECT. The scope of work also encompasses documentation 
of preconstruction conditions, schedule and lead periodic meetings, review of material submittals and 
construction schedules, responses to requests for information (RFIs), management of contract 
modifications, change orders, and claims, and the preparation and distribution of project-related 
notifications, including those required by regulatory agencies before and after construction. Additional 
responsibilities include project closeout, punch-list preparation and final acceptance, development of as-
built drawings, and other miscellaneous construction administration tasks. 
 
Replacement of Buckman Road Bridge No. 29C-307 – Federal Aid Project No. BRLO-5929(241) 
Estimated Construction Contract Award Date:  December 8, 2026                   
Estimated Bird Netting Start Date:  January 4, 2027 (Bird Netting) 
Estimated Construction Duration for Bird Netting:  5 working Days                      
Estimated Bridge Construction Start Date:  May 3, 2027                       
Estimated Bridge Construction Duration:  124 Working Days  
Total Estimated Contractor’s Contract (5 working days for Netting + Bridge Construction) Duration:  
129 Working Days 
 
Replacement of Buckman Road Bridge No. 29C-227 – Federal Aid Project No. BRLO-5929(245) 
Estimated Construction Contract Award Date: October 5, 2027                
Estimated Bird Netting Start Date: January 3, 2028 (Bird Netting)  
Estimated Construction Duration for Bird Netting:  5 Working Days                 
Estimated Bridge Construction Start Date:  May 14, 2028 
Estimated Bridge Construction Duration: 165 Working Days 
Total Estimated Contractor’s Contract (5 working days for Netting + Bridge Construction) Duration:  
170 Working Days 
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2.0 PROJECT BACKGROUND/HISTORY 
 
Buckman Road Bridge No. 29C-307: 
The Buckman Road Bridge (Bridge No. 29C-307) carries Buckman Road across Duck Creek Branch and 
is located approximately 0.8 miles north of State Route 4 in the Farmington area. Buckman Road is a 
two-lane local roadway connecting State Route 4 to Funck Road and properties north of the bridge; 
however, the roadway narrows to a single travel lane from Funck Road to the north end of the bridge. 
 
The project involves replacing the existing structure with a new one-lane, cast-in-place concrete bridge 
measuring approximately 43.5 feet in length and 25.5 feet in width. The new bridge will consist of one 10-
foot-wide lane with 6-foot-wide shoulders. Construction activities will include installation of a temporary 
bridge bypass for local traffic, a temporary stream diversion system, pile driving, reconstruction of 
roadway approaches, installation of approach guardrails, placement of rock slope protection, and 
reconstruction of property owner access roads. 
 
MGE Engineering, Inc., provided professional design engineering services for the PROJECT, including 
the preparation of plans, specifications, and cost estimate.  
 
Buckman Road Bridge No. 29C-227: 
The Buckman Road Bridge (Bridge No. 29C-227) carries Buckman Road across South Duck Creek 
Branch and is located approximately 0.25 miles north of State Route 4 in the Farmington area. Buckman 
Road is a two-lane local roadway. The existing bridge, constructed in 1931, is a two-lane timber structure 
measuring approximately 52 feet in length and 20.5 feet in width. The bridge consists of timber deck 
planks supported on timber stringer spans, which are founded on redwood columns with Portland cement 
concrete (PCC) abutments and spread footings. South Duck Creek Branch is a sinuous channel with 
moderately vegetated slopes consisting primarily of grasses and weeds, and a channel bed composed of 
silt and gravel. A single-page as-built plan is available for the structure. 
 
The work involves replacing the existing two-lane timber structure with a new single-span, cast-in-place 
prestressed voided slab bridge measuring 60 feet in length and 25.5 feet in width. Construction activities 
will include a temporary stream diversion, driving steel piles, construction of Type 836 concrete barriers, 
installation of approach railings with terminal systems and/or crash cushions, and approach roadway 
conformance work at both ends of the bridge. Rock slope protection will also be installed within the 
channel to prevent future scour of the new structure. Local traffic will be detoured around the project site 
during construction. 
 
Dokken Engineers, Inc., provided professional design engineering services for the PROJECT, including 
the preparation of plans, specifications, and cost estimate.  
 
PROJECT Location: The PROJECT is located in the unincorporated County area as shown on the 
enclosed Vicinity Maps. 
 
SJCDPW’s standard business practice disallows design engineering firms to bid or propose on 
construction management services for which they served as the design firm. Accordingly, the design 
consultants for each of the projects will not be invited to submit a proposal for the construction 
management engineering services on the project respectively.  However, the design consultants will 
continue to participate in the PROJECT and render design assistance during construction. 
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3.0 PRELIMINARY WORK SCOPE 
 
SJCDPW’s Preliminary Work Scope is shown as EXHIBIT “A”.   
 
4.0 SERVICES PROVIDED BY SJCDPW AND RESTRICTIONS 
 
SERVICES PROVIDED BY SJCDPW 

SJCDPW will provide the following services and/or information to the CONSULTANT: 

• SJCDPW will provide a set of 95 percent plans, specifications, and engineer’s estimate (PS&E) to 
the CM firm for the constructability review.  

• SJCDPW will provide a set of 100 percent plans, specifications, and bid tab to the CM firm upon 
award of the contract to the contractor.   

• SJCDPW will secure all permanent right-of-way and temporary construction easements. 

• SJCDPW will administer the advertising, bid opening, review of bid results, and award of the 
construction contract. 

 
• SJCDPW shall furnish access to other information, data, and maps as currently exist in files 

necessary for carrying out the requested services to the CONSULTANT, without charge, and 
SJCDPW shall cooperate in every way possible in the carrying out of the work without undue 
delay.  SJCDPW’s responsibility to provide access to information is limited to data of record in 
County files and in the format as recorded.  The CONSULTANT shall check and investigate 
existing information and conditions and notify SJCDPW of any deficiencies that are discovered.  

 
• SJCDPW will assign staff to assist in the project management and contract administration. 

 
SJCDPW reserves the right to eliminate, reduce, or modify the Preliminary Work Scope or to perform any 
of said work with SJCDPW staff. 
 
5.0 PROPOSAL FORMAT AND CONTENT REQUIREMENTS 
 
Each page of the proposal must be numbered, and the total number of pages may not exceed fifty (50) 
single standard pages (8 ½ by 11”), or twenty-five (25) double sided standard pages.  The page limit 
applies to all content with the following exceptions: an optional table of contents, not to exceed one page; 
any folder, cover or section dividers; the required Debarment and Suspension Certification; the Task 
Effort Worksheets and Disadvantaged Business Enterprise exhibits described below. 
 
The Technical Proposal does not include cost or rate information.  The County will only request 
Cost Proposal from the highest ranked firm following the final consultant ranking.  Costs for 
preparing and submitting a response to this RFP are entirely the responsibility of the firm and shall not be 
chargeable in any way to SJCDPW.   
 
The required content, described below, includes a Cover Letter, Executive Summary, Approach and 
Work Plan, and Schedule and Task Effort Worksheet. 

 
5.1 COVER LETTER 
 

A. Authorization and Compliance:  The technical proposal must be delivered with a cover letter 
signed by an official or representative authorized by the firm to negotiate and commit to terms 
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regarding the RFP. The firm shall provide a brief statement addressing the ability of the 
consulting firm and any subconsultant to comply with the indemnification requirements as outlined 
in Section 11.0, “INDEMNIFICATION REQUIREMENTS,” and the required minimum insurance as 
outlined in Section 12.0, “INSURANCE REQUIREMENTS.” The firm shall also provide a brief 
statement affirming that the proposal terms shall remain in effect for one hundred twenty (120) 
days following the date proposal submittals are due. 
 

B. Affirmative Action Plan:  The firm shall attest to the firm’s affirmative action plan or other policies 
aimed at eliminating unlawful discrimination and provide a brief statement about the firm’s 
adoption and compliance with its plan or policy. 

 
C.  Conflict of Interest:  The firm shall disclose to SJCDPW any interest, direct or indirect, which 

could conflict in any manner or degree with the performance of services required.  A potential 
conflict of interest may include, but is not limited to, work related to projects in the PROJECT 
area, contracts with County departments, cities, developers, current clients, and other parties who 
may have a financial interest in the outcome of the PROJECT.  At the County’s discretion, a 
potential conflict of interest may be waived or factored into the final award decisions and/or a 
modified scope of work.  Please refer to EXHIBIT E “Boilerplate Consultant Agreement” for more 
information about conflict of interest. 

 
D. Debarment and Suspension Certification:  In accordance with the Code of Federal Regulations, 

Title 49, Part 29, Debarment and Suspension Certification, the firm shall certify that there are 
currently no suspensions, debarments, voluntary exclusions, or ineligibility determinations by any 
federal agency.  The completed Debarment and Suspension Certification, Attachment “A”, shall 
be submitted as part of the proposal; however, it is excluded from the RFP’s maximum allowable 
length. 

 
E. State Prevailing Wage Rates:  The firm shall comply with the State of California’s General 

Prevailing Wage Rate requirements in accordance with California Labor Code, Section 117, and 
all federal, state, and local laws and ordinances to the work. 

 
F. Levine Act Disclosure Statement: California Government Code Section 84308, commonly 

referred to as the "Levine Act," prohibits any Member of the Board of Supervisor(s) of San 
Joaquin County from participating in any action related to a contract if he or she receives any 
political contributions totaling more than $250 within the previous twelve months, and for three 
months following the date a final decision concerning the contract has been made, from the 
person or company awarded the contract. The Levine Act also requires disclose of such 
contribution by a party to be awarded a specific contract.  Exhibit “F”, shall be submitted as part of 
the proposal; however, it is excluded from the RFP’s maximum allowable length. 
 

G. Signature and contact information:  The cover letter shall be signed by the firm’s Project Manager 
and an official authorized to negotiate and contractually bind the firm with the County regarding 
the requested services.  The Project Manager shall be the main contact with SJCDPW for 
technical and contractual issues.  Please provide the telephone number, fax number, email, 
and office location of the Project Manager.   

 
H. Optional, Additive Scope of Work: The firm shall provide a brief statement acknowledging 

SJCDPW’s option to request optional, additive work as described in the Preliminary Work Scope. 
The statement shall further recognize that the firm and SJCDPW will execute a Task Order 
specifying the additional services requested and the negotiated amount of additional 
compensation 
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5.2 EXECUTIVE SUMMARY 
 
The proposal includes a summary of the approach, work plan, schedule, and capabilities of the firm, 
subconsultants, and professional personnel.  The summary should indicate an understanding of the 
purpose of the PROJECT and the required engineering services. 
 
The Statement of Qualifications (SOQ) portion of the proposal shall contain the following information for 
the firm and all subconsultants: 
 
A. A summary of the firm’s overall capabilities, history, recent and related experience, and expertise. 

 The proposed relationships among all key personnel and support staff that are expected to 
provide services for the PROJECT should also be identified.  Provide information on the firm’s 
experience related to providing construction management engineering services for a bridge 
replacement project in accordance with Caltrans standards and utilizing Federal HBP funds.  
Provide information on the firm’s current workload, facilities, resources, and experience that 
clearly demonstrate its ability to successfully complete the PROJECT within the time constraints 
stated. 

 
B. Resumes of key personnel anticipated to participate in the PROJECT and an explanation of the 

function that each key person will be performing.  Provide information on the key personnel’s 
experience related to providing construction management engineering services for a bridge 
replacement project in accordance with Caltrans standards and utilizing Federal HBP funds. 
Registration as a professional engineer in the State of California is mandatory for the resident 
engineer. Similar information is required for each subconsultant’s proposed personnel utilized, if 
any, and the approximate percentage of their contribution.  The firm shall include a statement of 
the level of guaranteed commitment of the proposed individuals to actually perform the required 
preliminary work scope. 

 
C. A list of similar reference projects, comparable in nature to the proposed PROJECT that the key 

personnel anticipated to participate in this PROJECT have completed.  Provide information for 
the experience of the key personnel related to providing construction management engineering 
services for a bridge replacement project in accordance with Caltrans standards and utilizing 
Federal HBP funds.  The firm shall include the firm’s performance in providing previous service to 
SJCDPW for consideration.  

  
 The reference list should include: 

-  Client name, contact person, email, and current telephone number (Note:  If the contact     
   person or   
   telephone numbers are incorrect, then the firm will receive zero points for that reference); 
-  Project description and location; 
-  Description of services provided; 
-  Budget performance; 
-  Schedule performance; 
-  Key personnel involved; and, 
-  Subconsultants employed. 

 
D. Describe at least one primary reference project example, in more technical detail than those listed 

above, related to providing construction management engineering services for a bridge 
replacement  project in accordance with Caltrans standards and utilizing Federal HBP funds.  It is 
preferable that the primary reference project as closely as possible resembles the construction 
management engineering work effort required for the project. 

 
Describe the approach and methodology that were used to provide the required services 
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including any equipment or special software.  Clearly identify the specific level of construction 
management engineering services that were performed and subsequent work products that were 
produced or delivered.  The level of detail must clearly delineate between major and minor work 
tasks.  Identify any supplemental tasks that were deemed necessary or recommended which 
enhanced the construction management engineering work, reduced cost, or expedited delivery. 

 
Indicate where the prime firm’s office was located.  If the work was shared among firms of 
different offices, identify the office locations and the work that was performed in each office.  
Identify the project manager’s specific responsibilities.  List all subconsultants that provided 
services to the firm for the completion of the PROJECT and describe the role they performed.  
Identify who performed quality control/assurance and provide a percentage of time that was 
devoted by the firm in performing this function related to work effort and products.  Indicate how 
much staff time the client and other agencies devoted to the completion of the engineering work.   
 
Include names, addresses, and current telephone numbers of the client and the name of the 
client’s key representative assigned to the firm's work. 

 
5.3 APPROACH AND WORK PLAN 
 
The technical proposal will include a work plan, which delineates the approach to complete the requested 
services for the PROJECT.  The work plan should demonstrate the firm’s understanding of SJCDPW’s 
Preliminary Work Scope (SCOPE), refine and/or expand the SCOPE to reflect the firm’s approach and 
address the firm’s capability to complete the SCOPE within the proposed schedule. The work plan 
should include the following: 

 
A. Identify the firm Project Manager and detail the specific responsibilities of the Project Manager. 

Identify the Person-In-Charge when the Project Manager is not available. 
 
B. List all subconsultants providing services to the firm for the completion of the Scope of Work for 

PROJECT and describe their functional roles.  Include the names, addresses, and current 
telephone numbers of the firm and the name of the key representative assigned.  Provide a 
description and an organizational chart of the proposed team structure.  

 
C. Identify who will be performing quality control and provide a breakdown and percentage of time 

that will be devoted by the firm in performing this function related to work effort and products. 
 
D. Describe the approach and methodology that will be used to provide the required services, 

including any equipment. The specific level of engineering work effort and subsequent work 
products must be emphasized. The level of detail must clearly delineate between major and 
minor work tasks. 

 
E. Identify any supplemental tasks deemed necessary and recommend alternatives which may 

enhance the PROJECT, reduce costs, or expedite delivery. 
 
F. Indicate where the work is to be performed. If the work is to be shared among firms or different 

offices, identify the locations and the work to be performed in each firm or office.  Travel to project 
sites will be required, but excessive travel time and expenses will be avoided to ensure operating 
efficiency and responsible cost control.  This requirement is more easily met by firms that are 
capable of responding on site with short notice and that are based within a 75-mile radius of 
Stockton, California. 
 

G. A description of project experience and knowledge of the immediate area of San Joaquin County. 
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H. Indicate how much staff time the Consultant assumes SJCDPW or other agencies will devote to 
the preparation or completion of the tasks outlined in the SCOPE. 

 
5.4 SCHEDULE & TASK EFFORT WORKSHEET 
 

A. The firm shall prepare and submit a comprehensive schedule to reflect the time frames required   
   for completing each task of the SCOPE and show work tasks, phases, durations, milestones,   
   assignments, critical path, and other relevant data.  Milestones, which are interdependent, and   
   the completion date of each milestone must be identified.  The firm shall indicate in the proposal  
   whether the completion of the construction management work can be realistically completed in  
   more or less time than that stated.  The firm is encouraged to develop additional detail regarding  
   the work schedule, suggest changes within the constraints of the duration and end dates, and  
   suggest changes to expedite delivery of the requested SERVICES.  The schedule for requested  
   SERVICES shall be submitted in Microsoft Project software, or comparable software; software  
   other than Project will require approval by SJCDPW. 

 
 Include the tentative date of execution of the consultant services agreement by the County Board 

of Supervisors and the issuance of Notice to Proceed according to the schedule in Section 8.1 
CONSULTANT Selection Schedule. 

 
B. The firm must present comprehensive Task Effort Worksheets to reflect the required hours for 

completing each task of the Preliminary Work Scope.  The Task Effort Worksheets shall follow 
the format provided in EXHIBIT “B”.  The Task Effort Worksheets shall also be required for all 
proposed subconsultants in the required format.  The Task Effort Worksheets, EXHIBIT “B”, are 
part of the proposal; however, they are excluded from the RFP’s maximum allowable length.  
SJCDPW is not responsible for mathematical calculations resulting from embedded formulas in 
EXHIBIT “B”.  It is the firm’s responsibility to ensure the mathematical correctness of its submittal. 

  
6.0 PROPOSALS SUBMISSION REQUIREMENTS 
 
6.1 SJCDPW reserves the right to reject any and all proposals, or to negotiate separately with any 

source whatsoever in any manner necessary to serve the best interests of SJCDPW.  Non-
acceptance of any proposal will be devoid of any criticism of the proposal and of any implication 
that the qualifications or the proposals were deficient. 

 
6.2 Costs for developing proposals are entirely the responsibility of the Consultant and shall not be 

chargeable in any way to SJCDPW.  All materials submitted become the property of SJCDPW 
and may be returned only at SJCDPW’s option. 

 
6.3 Firm will have options of submitting proposals via hard copy OR through: 

https://www.bidexpress.com.  Technical proposals received later than the bellow date and time 
will be rejected and returned to sender unopened.  Proposals delivered by fax will not be 
accepted. 

 
6.4 Hard Copy Submittal: One (1) hard copy and one (1) electronic copy on a flash drive of the 

proposal, signed by an authorized representative, shall be delivered on or before 12:00 p.m. on 
Monday, January 19, 2026, to: 

 
Nhan Tran 
County of San Joaquin 
Department of Public Works 
Bridge Engineering Division 
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1810 East Hazelton Avenue 
Stockton, California 95205 

 
The following information must be placed in the lower left corner of the sealed envelope/package 
containing the proposal: 

Statement of Qualifications & Technical Proposals  
CONSTRUCTION MANAGEMENT SERVICES FOR THE REPLACEMENT OF 
BUCKMAN ROAD BRIDGE NOS. 29C-307 (BRLO-5929(241)) AND 29C-227 (BRLO-
5929(245)) 
REQUEST FOR PROPOSALS (Name of the Firm) 
OPEN BY SJCDPW CONSULTANTS’ SOLICITATION STAFF ONLY  

*CAUTION: SJDPW’s lobby is closed to the public on Friday from 12:00 – 5:00 pm. 
OR 

BID EXPRESS SUBMITTAL: 
Firm may also submit proposals at https://www.bidexpress.com .  One (1) electronic proposal, 
electronically signed by an authorized representative, shall be submitted on or before 12:00 pm 
on Monday, January 19, 2026.  CAUTION:  Bid Express is a subscription bid submitting 
platform.  There is a vetting process for submitting proposals on Bid Express.  Please contact Bid 
Express for more information. 

7.0 QUESTIONS 
7.1 General questions regarding the solicitation procedure may be directed to Nhan Tran, 

Management Analyst II, at (209) 953-7452 or ntran@sjgov.org. 
 
7.2 Technical questions about the requested services that might require a clarification of the RFP, 

should be submitted in writing to Nhan Tran at ntran@sjgov.org.   
 
7.3 Any new information about the RFP, including responses to questions that warrant a clarification 

of the RFP and/or RFP addenda, will be posted on the San Joaquin County Public Works 
website: https://www.sjgov.org/department/pwk/rfps-and-rfqs  
 
Firms are advised to register at this website to receive an emailed Notice of Release of 
Addendum if any new information is released. 

 
7.4 The deadline for submitting questions is indicated below in the Consultant Selection Schedule.  
 
 
 
8.0 CONSULTANT SELECTION PROCESS 
 
8.1 Consultant Selection Schedule:  SJCDPW will follow the Consultant selection schedule listed 

below, but reserves the right to modify the schedule in any manner necessary to serve the best 
interests of SJCDPW: 

 
Request for Proposals Released..   ………..... Monday, December 15, 2025 
Written Questions Submitted by.......................Thursday, January 8, 2026, by 4:00 pm 
Release Response to Written Questions..........Monday,  January 12, 2026 
Technical Proposals Due            Monday, January 19, 2026, by 12:00 pm 
Notification/Scheduling Oral Interviews…….....Thursday, January 29, 2026 
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Consultants Oral Interviews…..........................Thursday, February 5, 2026 
Consultant Notification, Selection/Ranking...... Friday, February 6, 2026 
Highest Ranked’s Cost Proposal  ………….Wednesday, February 11, 2026, by 4:00 pm 
Negotiation with Highest Ranked Consultant...Monday, February 16, 2026 
Conclude Agreement Negotiations...................Tuesday, March 3, 2026 
Board of Supervisors Execute Agreement.......Tuesday, March 31, 2026 
Notice to Proceed.............................................Wednesday, April 1, 2026 
Consultant Starts Work-First Full Week............Monday, April 6, 2026 

 
8.2 Proposal Evaluation:  SJCDPW will review the proposals for completeness, clarity, and content 

quality.  Each proposal will be reviewed to determine if it meets the requirements contained in 
Section 5.0 “PROPOSAL FORMAT AND CONTENT REQUIREMENTS.”  SJCDPW may reject 
any proposal if it is conditional, incomplete or contains irregularities.  SJCDPW may waive an 
immaterial deviation in a proposal.  A waiver of an immaterial deviation shall not modify the RFP 
documents, and it shall not exempt the Consultant from any terms of an executed consultant 
services agreement, should one be awarded. 
 
SJCDPW will assemble a selection committee, comprised of SJCDPW staff members and other 
qualified individuals, which will evaluate submitted proposals and select a short list of consultants 
for presentation-interviews.  The evaluation for the written qualifications and technical proposals 
will be based on the criteria shown in Attachment “B”.   

 
Aside from the selection process described herein, consultants or their representatives are 
prohibited from attempting to influence this consultant solicitation by contacting Selection 
Committee members, elected officials, SJCDPW staff, or other individuals and entities involved in 
selecting the firm or awarding the consultant agreement.  Any such attempt to influence selection 
outside of the proscribed process will be grounds for disqualification. 

 
8.3 Oral Presentation and Interview Selection Process:  An oral presentation and interview will be 

conducted with up to five (5) firms that are ranked the highest based upon written qualifications 
and proposals.  SJCDPW may choose to increase or decrease the number of firms interviewed.  
Those firms invited to interviews will be notified of the dates and times of their interviews.  
SJCDPW anticipates that oral interviews will be arranged according to the schedule on Section 
8.1. Consultant Selection Schedule.  Firms will also be notified of additional information, if any, to 
be submitted at the oral presentation and interview.  Failure to appear at the oral presentation 
and interview will be considered nonresponsive and the firm will be eliminated from further 
consideration.  Oral presentations and interviews will be evaluated using the criteria shown in 
Attachment “B”. 

 
8.4 Cost Proposals Requirements:   The County will only request the Cost Proposal from the 

highest ranked firm following the final consultant ranking.  The method of payment for this 
Project will be actual cost plus a fixed fee.  The cost proposal will consist of a “not-to-exceed” 
price quotation along with current fee schedules, task hours, personnel wage rate sheets, and 
other costs.  The highest ranked firm shall provide specific hourly, daily, or monthly rates for each 
class of employee or piece of equipment.  Such specific rates of compensation are to include an 
hourly breakdown, direct salary costs, salary additives, indirect costs, and fee (profit).  Other 
direct costs may be set forth as independent cost items with supporting cost documentation.  
Please note SJCDPW policy and standard business practice does not allow Consultant to 
add a mark-up to other direct costs and does not allow mark-ups on subconsultant fees.  
The highest ranked firm’s quote of estimated actual cost plus fee (profit) will be based upon 
specific rates of compensation and shall include supporting statements and schedules sufficient 
to allow determination of the itemized hours per task, cost per task, and levels of effort allotted to 
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each task by the firm as well as subconsultants. 
 

The cost proposal shall include a separate itemization for each major task and milestone, and a 
summary cost proposal of all costs.  The cost proposal submitted shall follow the format provided 
in EXHIBIT “C”.  The detailed cost proposal shall also be required for all proposed subconsultants 
in the required format.  SJCDPW is not responsible for mathematical calculations resulting from 
imbedded formulas in EXHIBIT “C”.  It is the highest ranked firm’s responsibility to assure the 
mathematical correctness of its submittal. 
 
The cost proposal shall include the highest-ranked firm’s and subconsultant’s Certification of 
Financial Management System and Contract Cost (EXHIBIT “D”). The cost proposal should also 
include highest highest-ranked firm’s & subconsultants’ copies of prior and current Certified 
Public Accountant (CPA) indirect cost rate (ICR) audit reports and rate schedules, if any. These 
financial statements should include representation from the highest-ranked Firm’s management 
that the amounts are current, accurate and are prepared in compliance with regulations that apply 
to specific circumstances as specified in the AASHTO Uniform Accounting & Auditing Guide. 

 
8.5 Cost Proposal Submittal:  The highest ranked firm selected for the Project shall submit a cost 

proposal within three working days after the consultant has been notified of the final selection.  
The cost proposal shall include a cover letter signed by an official who has the authority to bind 
the firm to the contract, including a brief statement affirming that the consultant is able to comply 
with Project requirements/standards, indemnification, and insurance requirements as cited in 
SJCDPW-RFP-25-09.    

 
 The highest ranked firm shall submit the cost proposal documents in PDF format via  
 e-mail on or before 4:00 p.m. on Wednesday, February 11, 2026, to: ntran@sjgov.org  
 
8.6 Selection:  SJCDPW will tabulate qualifications, written proposal, oral presentation, and interview 

scores to be used as the basis for selection, and firms will be ranked for consultant services 
agreement negotiations.  The highest ranked firm will submit their cost proposal five working days 
after the firms have been ranked for consultant services agreement negotiation. 
 
The cost proposal will be used as a starting point for agreement negotiations with the highest 
ranked firm selected on the basis of its qualifications and proposal.  SJCDPW will then negotiate 
a consultant services agreement with the selected firm.  If an agreement cannot be reached after 
a reasonable period of time, as determined by SJCDPW, then SJCDPW will terminate 
negotiations with the number one ranked firm and negotiations will be opened with the second 
ranking firm.  The compensation discussed with one prospective firm will not be disclosed or 
discussed with another firm.  The selected firm will be the highest ranking proposal that has been 
successfully negotiated for award of the consultant services agreement.  The successful firm  will 
be requested to enter into a consultant services agreement with the County.  SJCDPW’s 
Boilerplate Consultant Services Agreement are shown as Exhibit “E”.  The prospective firm is 
advised that SJCDPW’s all boilerplate agreements reflect the County and SJCDPW’s standard 
business practices which are set and not normally subject to substantive change.  The 
prospective firm is also advised that the agreements will not be in force until it is approved by San 
Joaquin County Board of Supervisors.  The Consultant will be required to satisfy all insurance 
certification requirements before SJCDPW issues Notice to Proceed.  

 
8.7 Pre Award Audit:  Concurrent with Consultant Services Agreement negotiations, a pre-award 

audit evaluation may be required.  The pre-award audit evaluation will be made to:  
 
• Review the draft contract language.   
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• Determine the adequacy of the firm’s accounting system.  
• Determine the reasonableness of the firm’s and subconsultant’s rates and if the proposed 

project costs are reasonable and allowable.  Determine the financial capabilities of the 
firm (cash flow).   

 
• Protect Federal, State, and Local Agency interests by identifying concerns before any 

work is performed and money expended.  
 

SJCDPW may select Caltrans Audits and Investigations to perform the pre-award audit. SJCDPW 
also has the option to perform the pre-award audit using its own forces or by using a Certified 
Public Accounting firm. SJCDPW advises any prospective firm that a pre-award audit will be 
performed and that cooperation with the auditors is required. The pre-award audit will be 
performed in accordance with generally accepted government auditing standards promulgated by 
the United States General Accounting Office at https://www.gao.gov/topics/auditing-and-financial-
management.  

 
The pre-award audit might be required before the Consultant Services Agreement is executed by 
the San Joaquin County Board of Supervisors.  SJCDPW shall be proactive in resolving any audit 
findings or comments before execution of the Consultant Services Agreement. Audit findings or 
comments may necessitate the need for additional contract provisions as well as determine 
eligible and allowable costs. If audit findings or comments are not resolved to SJCDPW’s 
satisfaction, then SJCDPW may terminate negotiations with the best ranked firm, and 
negotiations will be opened with the next ranked firm. 

 
The firm’s cost proposal for the prime and all proposed subcontractors must contain a breakdown 
of all components of cost to include: labor base, rate, other direct costs, overhead, and fee.  
SJCDPW requires the firm to cooperate with the auditors, and the agreement will be awarded 
only after the “Audit Disposition” has been completed and all outstanding issues have been 
resolved.   

9.0 PROJECT REQUIREMENTS AND STANDARDS 
 
All PROJECT work must meet the following requirements and standards: 
 
9.1 The firm will work closely with SJCDPW and other affected cities and agencies involved in the 

PROJECT.  SJCDPW’s Field Engineering Division will manage and administer firm’s work effort.  
SJCDPW will exercise review and approval functions through SJCDPW’s Resident Engineer, or 
designated representative, during the PROJECT.  The firm will present all memoranda, reports, 
change orders, and other documentation in the general form agreed to by SJCDPW.  All work 
products will be the property of SJCDPW. 

 
9.2 The firm will be solely responsible for the accuracy and completeness of all data contained in 

memoranda, working papers, reports, change orders and other documentation.  SJCDPW’s 
Resident Engineer will exercise review and approval functions at key points and milestones 
during the PROJECT and conduct project status reports and meetings with the Consultant. 

 
9.3 The firm will implement and maintain quality control procedures during the preparation of 

memoranda, working papers, reports, plans and drawings for the PROJECT.  The quality control 
procedures will be in effect during the entire time work is being performed for the Project.  The 
quality control procedures will establish a process whereby any calculations are independently 
checked, plans are checked and corrected, and all Project-related memoranda, working papers, 
and reports are routed and received by the affected persons and then bound in appropriate files.  
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All work products submitted to SJCDPW’s Resident Engineer for review are required to be 
marked clearly as fully checked and that the preparation of the material followed the established 
quality control procedures. 

 
9.4 The firm will use Microsoft Project or compatible software approved by SJCDPW, in preparing the 

Project schedule showing work tasks, phases, durations, milestones, assignments, critical path, 
and other relevant data.  The firm shall update the schedule throughout the Project with each 
progress billing and supply to SJCDPW’s Resident Engineer.  The PROJECT schedule will be 
immediately revised by the irm should it become apparent that a task or milestone has not or will 
not be achieved.   

 
9.5 The firm will prepare and submit to SJCDPW’s Resident Engineer for review a monthly status 

report including a PROJECT schedule critical path review and update, budget status, budget 
drawdown schedule, tasks completed, tasks percentage completed, outstanding correspondence, 
and unresolved issues. 

 
9.6 The firm will be required to obtain prior approval of the County Public Information Office (through 

SJCDPW’s Resident Engineer) for any communications with the public media pertaining to the 
PROJECT.  This includes news releases, interviews, advertisements, etc. 

 
9.7 If the firm fails to provide the services as to be developed and set forth in a consultant services 

agreement, then SJCDPW will have the right to withhold payment and terminate the agreement at 
any time prior to completion upon receipt of written notice. 

 
10.0 PROJECT SCHEDULE / PROGRESS PAYMENTS 
 
10.1 The timely completion of the various tasks outlined in this RFP is essential to assure the 

successful advancement of the Project and assure local program delivery and Project 
development.  At the beginning of the work effort for the requested services, the firm shall 
prepare a progress schedule clearly showing the various work tasks and the estimated time 
required for completion of each task.  The progress schedule shall indicate major milestones, 
review stages, and other items critical to completing the PROJECT. 

 
The progress schedule shall be updated throughout the course of the services, and the original 
schedule will be retained as a basis of comparison.  The firm shall review the progress schedule 
to identify any potential scheduling problems and shall take steps to maintain or reconcile any 
anticipated or actual delays with the original schedule. 

 
10.2 The firm shall submit payment requests monthly.  The firm shall submit monthly payment 

requests, which shall include a detailed invoice of the costs incurred and an updated progress 
schedule.  The progress payment invoice and updated progress schedule shall contain sufficient 
detail to define the amount of work performed and to allow an evaluation of the percentage of 
work accomplished with respect to the extent of budget expenditures made to date. 

 
11.0 INDEMNIFICATION REQUIREMENTS 
 
The consultant services agreement for the PROJECT requires the Consultant to comply with the 
County’s hold harmless and indemnification requirements. 
 
 A.  The CONSULTANT shall, at its expense, defend, indemnify and hold harmless the County of 
San Joaquin and its employees, officers, directors, contractors and agents from and against any losses, 
liabilities, damages, penalties, costs, fees including without limitation reasonable attorneys’ fees, and 
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expenses from any claim or action, including without limitation for bodily injury or death, to the extent 
caused by or arising from the negligence or willful misconduct of Consultant, its employees, officers, 
agents or subconsultants. 
 
 B.  The duty of CONSULTANT to indemnify and save harmless as set forth herein, shall include 
both the duty to indemnify and at CONSULTANT’s own cost and expense the duty to defend as set forth 
in Section 2778 of the California Civil Code and as limited in section 2782.8 of the California Civil Code.  
This duty to defend arises when such claim is made and shall be independent of any finding of 
negligence.  CONSULTANT shall provide legal counsel reasonably acceptable to the COUNTY. 
 
12.0 INSURANCE REQUIREMENTS 
 
The consultant services agreement for the PROJECT requires the firm to comply with the County’s 
insurance requirements. 
 
12.1 The firm shall be required to obtain the minimum insurance required under this section and no 

work will be allowed until such insurance certificates evidencing the required coverage shall be 
furnished to the County.  Certificates of insurance must indicate that the coverage cannot be 
reduced or canceled until thirty days’ written notice has been furnished to the County.  The 
County’s minimum insurance requirements will not be subject to negotiation. 

 
A. The firm shall obtain and keep in full force and effect during the life of the consultant services 

agreement, at Consultant’s own expense, General Liability Insurance on an occurrence-based 
policy, including contractual liability with a combined single limit in the minimum amount of Five 
Million Dollars ($5,000,000), and automobile liability insurance with a combined single limit in the 
minimum amount of Two Million Dollars ($2,000,000).  Such insurance shall be primary, shall 
name County as additional insured, and shall expressly indicate that such insurance is related to 
the firm’s activities under the agreement. 

 
B. The firm shall obtain, at firm’s own expense, and provide evidence of Professional Liability 

Insurance on an occurrence-based policy with an aggregate limit in an amount no less than Two 
Million Dollars ($2,000,000). 

 
C. Workers’ Compensation Insurance:  The firm shall take out and maintain, during the life of the 

agreement, workers’ compensation insurance for all of the firm’s employees employed for the 
PROJECT and, in case any work is sublet, the firm shall require subconsultants to similarly 
provide workers’ compensation insurance for all of the latter’s employees.  If any class of 
employees engaged in hazardous work for the PROJECT is not protected under the Workers’ 
Compensation Statute, then the firm shall provide and shall cause any subconsultant to provide 
insurance for the protection of employees engaged in hazardous work. 

 
12.2 The firm shall furnish a Certificate of Insurance to County upon execution of the consultant 

services agreement and prior to issuance of the Notice to Proceed, indicating that the firm, at its 
expense, has purchased and is maintaining insurance from an insurer admitted to the State of 
California and satisfactory to County.  Such certificates shall state that County shall be notified at 
least thirty (30) days before cancellation of the policy or any material change thereof.  The above 
insurance shall be of the broad form coverage type, affording coverage on property in the care, 
custody, and control of the firm.  Adequate proof of insurance in compliance with the above 
requirements shall be furnished to the County.  An additional insured endorsement to the firm’s 
liability insurance policy naming the County, their officers and employees as additional insured 
shall be furnished to the County.  Notwithstanding the above, the firm’s liability insurance policy 
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shall be endorsed as primary insurance. 
 
13.0 FIRM PROVISIONS 
 
13.1 Funding Requirements:  It is mutually understood between the parties that the consultant services 

agreement may be written and will be valid and enforceable only if sufficient funds are made 
available to SJCDPW.  In addition, the consultant services agreement may be subject to any 
additional restrictions, limitations, or conditions required in accordance with Federal, State, and 
Local requirements that may affect the provisions, terms, or funding of the agreement in any 
manner.  It is mutually agreed that if sufficient funds are not appropriated for the PROJECT, the 
agreement shall be amended to reflect any reductions in funds.  SJCDPW shall have the option 
to void the agreement under a thirty-day cancellation clause or to amend the agreement to reflect 
any reduction of funds. 

 
13.2 Ownership of Data and Patent Rights:  Upon completion of all work under the executed 

consultant services boilerplate agreement, ownership and title to all reports, documents, plans, 
specifications, and work product materials as part of the agreement will automatically be vested in 
SJCDPW and no further agreement will be necessary to transfer ownership to SJCDPW.  The 
firm shall furnish all necessary copies of documentation needed to complete the PROJECT in 
performance of the agreement. 

 
SJCDPW shall have unrestricted authority to publish, disclose, distribute, and otherwise use, in 
whole or in part, such documents.  In addition, no material prepared in connection with the 
consultant services agreement shall be subject to copyright in the United States or any other 
country.  Each subconsultant services agreement shall contain provisions similar to the foregoing 
related to the ownership of data and the patent rights of the same. 

 
13.3 Confidentiality of Data:  All financial, statistical, personal, technical, or other information related to 

the operation of SJCDPW, which is designated confidential by SJCDPW, and made available to 
the firm in order to carry out the agreement, shall be protected by the firm from unauthorized use 
and disclosure.  Permission granted by SJCDPW’s Resident Engineer to disclose information on 
one occasion relating to the agreement shall not authorize the firm to further disclose such 
information or disseminate the same on any other occasion.  All information related to the 
construction estimate is confidential and shall not be disclosed by the firm to any entity other than 
SJCDPW. 

 
The firm shall not comment publicly to the press or any other media regarding the executed 
consultant service agreement, or the actions of SJCDPW on the same, except to staff from 
SJCDPW, or the Consultant's own personnel involved in the performance of the agreement, or at 
public hearings, or in response to questions from a legislative committee.  Each subconsultant 
service agreement shall contain provisions similar to the foregoing related to the confidentiality of 
data and nondisclosure of the same. 

 
14.0 NON-LOBBYING CERTIFICATION FOR FEDERAL-AID CONTRACTS 
 
The prospective participant certifies by signing and submitting the SOQ or proposal to the best of his or 
her knowledge and belief that: 
 
(l)  No federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any federal agency, a 
Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with the awarding of any federal contract, the making of any federal grant, the making of any 
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federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any federal contract, grant, loan, or cooperative agreement. 
 
(2)  If any funds other than federal appropriated funds have been paid or will be paid to any person for 
influencing or attempting to influence an officer or employee of any federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection 
with this federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure of Lobbying Activities," in accordance with its instructions. 
 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making or 
entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who fails to file 
the required certification shall be subject to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 
 
The prospective participant also agrees by submitting his or her bid or proposal that he or she shall 
require that the language of this certification be included in all lower-tier subcontracts, which exceed 
$100,000 and that all such subrecipients shall certify and disclose accordingly. 
 
15.0 GENERAL INFORMATION 
 
15.1 Proposal Confidentiality:  Prior to the San Joaquin County Board of Supervisors executing the 

consultant services agreement, all firm proposals and solicitation documentation will be 
designated confidential to the extent permitted under the California Public Records Act.  After the 
consultant services agreement has been executed, or if the agreement is not to be executed and 
all proposals have been rejected, all responses will be regarded as public records.  Any language 
in submitted proposals purporting to render confidentiality shall be regarded as non-effective and 
shall be disregarded. 

 
15.2 SJCDPW Rights: SOQs and technical proposals received within the prescribed deadline become 

the property of SJCDPW, and all rights to the contents therein become those of SJCDPW.  
SJCDPW may investigate the qualifications of any Consultant under consideration, require 
confirmation of information furnished by a firm, and/or require additional evidence of qualifications 
to perform the work described.  SJCDPW reserves the right to: 

 
A. Modify the selection process as may be in their best interests. 
B. Reject any or all of the proposals if such action is in their interest 
C. Issue subsequent Requests for Proposals 
D. Cancel the entire Request for Proposals. 
E. Correct technical errors and amend the Request for Proposals by addendum prior to the 

final proposal submittal date process. 
F. Seek the assistance of outside technical experts in proposal evaluation 
G. Approve or disapprove the use of any subconsultants. 
H. Negotiate with any, all, or none of the Request for Proposals respondents 
I. Award an agreement to one or more Consultants 
J. Accept other than the lowest cost proposal 
K. Waive informalities and minor irregularities in proposals. 

 
This Request for Proposals does not commit SJCDPW to enter into a consultant services agreement, nor 
does it obligate SJCDPW to pay for any costs incurred in preparation and submission of proposals or in 
anticipation of an agreement. 
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For inquiries about this Request for Proposals, see Section 7- QUESTIONS.  Thank you for your interest 
in the PROJECT. 
 
Attachments and Exhibits 
Vicinity Map 
Attachment A:  Debarment and Suspension Certification  
Attachment B:  Proposal/Qualifications Evaluation Worksheet 
Attachment C:  Disclosure of Lobbying Activities 
Exhibit A:  SJCDPW’s Preliminary Work Scope  
Exhibit B: Task Effort Worksheet   
Exhibit C:  Cost Proposal 
Exhibit D:  Certification of Financial Management System and Contract Costs 
Exhibit E:  Boilerplate Consultant Services Agreement 
Exhibit F:  Levine Act Disclosure Statement 
Exhibit G: Plans and Specifications for the Buckman Road Bridge 29C-307 – Federal Aid Project No. 
BRLO-5929(241) 
Exhibit H: Plans and Specifications for the Buckman Road Bridge 29C-227 – Federal Aid Project No. 
BRLO-5929(245) 
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Attachment “A” 

 
TITLE 49, CODE OF FEDERAL REGULATIONS, PART 29 

DEBARMENT AND SUSPENSION CERTIFICATION 
 
The prime Consultant, under penalty of perjury, certifies that, except as noted below, he/she or any 
person, associated therewith in the capacity of owner, partner, director, officer, manager: 
 

is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility 
by any federal agency; 

 
has not been suspended, debarred, voluntarily excluded, or determined ineligible by any federal 
agency within the past three years; 

 
does not have a proposed debarment pending; and 

 
has not been indicted, convicted, or had a civil judgment rendered against it by a court of 
competent jurisdiction in any matter involving fraud or official misconduct within the past three 
years. 

 
If there are any exceptions to this certification, insert the exceptions in the following space. 
 
 
 
 
 
 
 
 
 
Exceptions will not necessarily result in denial of award but will be considered in determining Consultant 
responsibility.  For any exception noted above, indicate below to whom it applies, initiating agency, and 
dates of action. 
 
 
 
Note: Providing false information may result in criminal prosecution or administrative sanctions. 
 

The above certification is part of the Proposal.  Signing this Proposal on the signature portion 
thereof shall constitute signature of this Certification. 

 
________________________________     Signature 
of Consultant 

 
 ________________________________     

      Firm Name 
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Attachment “B” 
QUALIFICATIONS EVALUATION WORKSHEET 

 
CONSULTANT:  ________________________________________________________    
 
Subconsultants:______________________________________________________________________ 
 
        (a)  (b)   (a x b) 
        Weight  Score  Weighted 
WRITTEN SOQ & TECHNICAL PROPOSAL      0-10   Score 
 
A. Firm Profile and Overall Capabilities   0.50             ______     
B.  Key Personnel      1.00             ______    
C. Similar and Primary Reference Projects.   1.00             ______    
D. Reference Checks      0.50             ______    
E. Knowledge of Local Conditions and Concerns  1.00             ______    
F. Project Approach and Work Plan    3.00             ______    
G. Project Schedule       0.50             ______    
  
 SUBTOTAL WRITTEN SCORE (75 points maximum)  ______    
 
 
ORAL PRESENTATION/INTERVIEW 
 
A. Demonstrated knowledge of required work  1.00             ______    
B. Demonstrated course of action to meet goals  0.75             ______    
C. Demonstrated capabilities of firm/subconsultant  0.75             ______    
     project team 
 
 
 SUBTOTAL INTERVIEW SCORE (25 points maximum)  ______     
 
 
 TOTAL SCORE (100 points maximum)    ______     
 
 
EVALUATOR:         DATE:                   
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           Attachment “C” 
 DISCLOSURE OF LOBBYING ACTIVITIES 

COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 1352 
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INSTRUCTIONS FOR COMPLETION OF SF-LLL, 

DISCLOSURE OF LOBBYING ACTIVITIES 
 
This disclosure form shall be completed by the reporting entity, whether subawardee or prime federal recipient at the initiation 
or receipt of covered federal action or a material change to previous filing pursuant to title 31 U.S.C. Section 1352.   The filing 
of a form is required for such payment or agreement to make payment to lobbying entity for influencing or attempting to 
influence an officer or employee of any agency, a Member of Congress an officer or employee of Congress or an employee of 
a Member of Congress in connection with a covered federal action.  Attach a continuation sheet for additional information if the 
space on the form is inadequate.  Complete all items that apply for both the initial filing and material change report.  Refer to 
the implementing guidance published by the Office of Management and Budget for additional information. 
 
1. Identify the type of covered federal action for which lobbying activity is and/or has been secured to influence, the 

outcome of a covered federal action. 
 
2. Identify the status of the covered federal action. 
 
3. Identify the appropriate classification of this report.  If this is a follow-up report caused by a material change to the 

information previously reported, enter the year and quarter in which the change occurred.   Enter the date of the last, 
previously submitted report by this reporting entity for this covered federal action. 

 
4. Enter the full name, address, city, state and zip code of the reporting entity.  Include Congressional District if known.  

Check the appropriate classification of the reporting entity that designates if it is or expects to be a prime or subaward 
recipient.  Identify the tier of the subawardee, e.g., the first subawardee of the prime is the first tier.  Subawards 
include but are not limited to subcontracts, subgrants and contract awards under grants. 

 
5. If the organization filing the report in Item 4.  checks "Subawardee" then enter the full name, address, city, State and 

zip code of the prime federal recipient.  Include Congressional District, if known. 
 
6. Enter the name of the federal agency making the award or loan commitment.  Include at least one organization level 

below agency name, if known.  For example, Department of Transportation, United States Coast Guard. 
 
7. Enter the federal program name or description for the covered federal action (item 1).  If known, enter the full Catalog 

of Federal Domestic Assistance (CFDA) number for grants, cooperative agreements, loans and loan commitments. 
 
8. Enter the most appropriate federal identifying number available for the federal action identification in item 1 (e.g., 

Request for Proposal (RFP) number, Invitation for Bid (IFB) number, grant announcement number, the contract grant. 
or loan award number, the application/proposal control number assigned by the federal agency).  Include prefixes, 
e.g., "RFP-DE-90-001." 

 
9. For a covered federal action where there has been an award or loan commitment by the Federal agency, enter the 

federal amount of the award/loan commitments for the prime entity identified in item 4 or 5. 
 
10. (a) Enter the full name, address, city, state and zip code of the lobbying entity engaged by the reporting entity 

identified in Item 4. to influenced the covered federal action. 
(b) Enter the full names of the individual(s) performing services and include full address if different from 10 (a).  Enter 
Last Name, First Name and Middle Initial (Ml). 

 
11. Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (Item 4) to the 

lobbying entity (Item 10).  Indicate whether the payment has been made (actual) or will be made (planned).  Check all 
boxes that apply. If this is a material change report, enter the cumulative amount of payment made or planned to be 
made. 

 
12. Check the appropriate box(es). Check all boxes that apply.  If payment is made through an in-kind contribution, 

specify the nature and value of the in-kind payment. 
 
13. Check the appropriate box(es). Check all boxes that apply.  If other, specify nature. 
 
14. Provide a specific and detailed description of the services that the lobbyist has performed or will be expected to 

perform and the date(s) of any services rendered. Include all preparatory and related activity not just time spent in 
actual contact with federal officials. Identify the federal officer(s) or employee(s) contacted or the officer(s) 
employee(s) or Member(s) of Congress that were contacted. 

 
15.  Check whether or not a continuation sheet(s) is attached. 
 
16. The certifying official shall sign and date the form, print his/her name title and telephone number. 
 
Public reporting burden for this collection of iInformation is estimated to average 30 minutes per response, including time for 
reviewing instructions, searching existing data sources, gathering, and maintaining the data needed, and completing and 
reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this collection of 
information, including suggestions for reducing this burden, to the Office of Management and Budget, Paperwork Reduction 
Project (0348-0046), Washington, D.C. 20503. 
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